



KNR Constructions Limited.

Date: 05<sup>th</sup> November 2021

Ref: KNRCL/SD/2021/343&344

To, The Manager BSE Limited, P J Towers, Dalal Street, Fort, Mumbai – 400001 Scrip code: 532942	To, The Manager, National Stock Exchange of India Limited, Exchange Plaza, Bandra Kurla Complex, Bandra (E), Mumbai – 400051. Scrip Code: KNRCON
--	---

Dear Sir/Madam,

**Sub: Issuance of Provisional Certificate**

**Ref: Regulation 30 of SEBI (LODR) Regulations, 2015**

With reference to the above captioned subject, we herewith inform the Exchanges that Provisional Certificate of Completion for “Four laning of NH- 161 from Ramsanpalle (Design Km 39.980/Existing Km 44.757) to Mangloor (Design Km 86.788/Existing Km 91.350)(Design Length = 46.808 Km) under Bharatmala Pariyojana on Hybrid Annuity Mode in the State of Telangana” **effective from 05<sup>th</sup> October 2021** was received by KNR Shankarampet Projects Private Limited, a Wholly Owned Subsidiary of the Company and the Project was completed within the Revised Scheduled Completion Date.

Name of the Project	Bid Project Cost (Rs in crores)	Appointed Date and Construction Period	Scheduled Completion Date	Revised Scheduled Completion Date	Date of Provisional Completion
Four laning of NH- 161 from Ramsanpalle (Design Km 39.980) to Mangloor (Design Km 86.788) (Design Length = 46.808 Km) under Bharatmala Pariyojana on Hybrid Annuity Mode in the State of Telangana	1,234.00	02 <sup>nd</sup> May 2019 And 730 Days	01 <sup>st</sup> May 2021	05 <sup>th</sup> October 2021	05 <sup>th</sup> October 2021

This is for information and records of the Exchange, please.

Yours sincerely,  
For KNR Constructions Limited

  
Haritha Varanasi  
Company Secretary