
The General Manager 
Corporate Relation Department 
BSE Ltd. 
1st Floor, New Trading Ring 
Phiroze Jeejeebhoy Towers 
Dalal Street 
MUMBAI : 400 001 

Ref. : Company Code No.: 530001 

The General Manager 
Listing Department 
National Stock Exchange of India Ltd 
"Exchange Plaza", C-i, Block 'G' 
Bandra-Kurla Complex 
Bandra (East) 
MUMBAI : 400 051 

Ref. : Company Code No. : GUJALKALI 
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Promoting Green Technology 

Ref. : SECISEI2O21/ 3rd November 2021 

Dear Sir, 

Sub.: Disclosure of information under Regulation 30(3) of SEBI (Listing Obligations and 
Disclosure Requirements) Regulations, 2015 - Delay in projects implementation 
due to post-Covid uncertainties with respect to availability of construction materials 
and manpower 

The Company had, vide its various communications, intimated about its various 
expansion projects being undertaken which includes 1,05,000 TPA Chloromethanes 
Plant, 10,000 TPA Hydrazine Hydrate Plant, 33,870 TPA Phosphoric Acid Plant, Caustic 
Soda expansion with 65 MW Coal based Power Plant at Dahej Complex and 800 TPD 
Caustic Soda Plant with 130 MW Coal based Power Plant by its subsidiary and joint 
venture Company viz., GACL-NALCO Alkalies & Chemicals Private Limited (GNAL) 

During the post-covid recovery period, there had been unexpected surge in the prices of 
construction materials like cement, steel, copper, aluminium etc. There has also been 
acute shortage of manpower for construction. Together with these uncertainties, 
disruptions in work due to effect of heavy monsoon at project sites have resulted in slower 
progress in the completion of the projects further by about 2 months, which are at advance 
stage of construction. 

We request you to take the above on record. 

Thanking you, 

Yours faithfully, 
For' JARAT ALKALIES AND CHEMICALS LIMITED 
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