
 

 

 

CIN: L23209WB1982PLC034793           Website: www.khoobsuratltd.co.in 

January 29, 2025 
 
 
The Deputy Manager 
Department of Corporate Services 
BSE Limited 
P. J. Towers, Dalal Street, Fort,  
Mumbai – 400 001 

The Company Secretary 
The Calcutta Stock Exchange Ltd. 
7, Lyons Range 
Kolkata-700 001 

 
Ref: Scrip Code BSE – 535730, CSE-10021144 

 
Sub: Announcement u/r 30 (Updates on Brewery Project)  

 
Respected Sir or Madam, 
 
Please find below the brief synopsis cum updates on Goa Brewery Project since our 
strategic alliance cum Investments in said project– 
 

 09.02.2024- Registration order of Factory Plot SA- 22 & SA- 23 Cuncolim Industrial 
Estate, Goa issued by GIDC in favour of Salcete Brewing Ltd. 

 21.02.2024- Execution of Tripartite Lease Deed dated 09.02.2024 and consent is 
hereby given by GIDC that the Plot SA- 22 & SA- 23 Cuncolim Industrial Estate, Goa 
be used excluively for manufacture of Beer. ( As per Page 6 of the Executed 
Lease Deed as mentioned therein) 

 05.04.2024- Consent to Establish the Brewery given by GOA State Pollution 
Control Board as per application made to it by the company. 

 10.06.2024- Consent to drill and register A Borewell measuring 85 meters in depth 
with yield of 10000 liters of water per day at the factory premises SA- 22 & SA- 23 
Cuncolim Industrial Estate, Goa given by the Government of GOA - Water 
Resources Department as per application made to it by the company. 

 08.08.2024-The Company has already made an application in the Prescribed 
Format to the Excise Inspector of Excise Station of Salcete Taluka for 
Establishment License for Brewery. The application has been processed at the 
Local Excise Station and a nonrefundable Processing Fee of 20 Lacs has been 
made. Thereafter the file has been forwarded to the Under Secretary Finance 
(Revenue & Cont.) Secretariat Porvorim Goa on 17.10.2024 for approval and grant 
of Establishment License to set up a Commercial Brewery.  

 Once the approval is being received, then the order of Equipment for the 
Brewhouse shall be placed after technical consuatation with the Vendors and the 
Board of Directors. The delivery time, installation and commissioning of the 
Brewhouse is approximately 10 months from the date of placing the order with 
the approved vendor. After commissioning the Brewhouse the test trial Batches 
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will take another 2 months until the first Batch of Commercial Production can 
begin.   

 The expected date of approval from the concerned government department as 
stated in Point No 5 above is around mid-February 2025 and expected date of 
commercial production is by end of Financial Year 2025-26. 

 Please do note that once the order for Brewhouse has been placed with the 
vendors then simultaneously the company shall sign pacts and MOUs with the 
suppliers of Raw Materials not limited only to direct production but also 
packaging and other allied activities. There shall also be some minor civil work 
carried out in the already existing factory shed in consultation with the suppliers 
of the Brewhouse. 

 Please do note that all the above is contingent and depends upon the approval as 
enumerated in as stated above. 

 
The above is for all the relevant stakeholders to take note of. Please note that these are 
broad heads as to how we shall proceed forward and are not exhaustive list of things. 
The minute details have not been discussed here.   
 
 
Thanking You, 
 
Yours Faithfully, 
For KHOOBSURAT LIMITED 
 
 
 
SANJAY MISHRA 
DIN: 09048557 
MANAGING DIRECTOR 
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