
  

 

 

 

 

 

 

 

 

ND/GAIL/SECTT/2024                                      27.09.2024 

 

1.  Listing Compliance  

National Stock Exchange of India Limited 

Exchange Plaza, 5th Floor, Plot No. C/1,  

G Block, Bandra-Kurla Complex,  

Bandra (East) Mumbai – 400051 

Scrip Code: GAIL-EQ 

2.  Listing Compliance 

BSE Limited  

1st Floor, Phiroze Jeejeebhoy Towers  

Dalal Street 

Mumbai – 400001  

Scrip Code: 532155   

 

Sub.: Disclosure of event or information under Regulation 30 of SEBI LODR 

Regulations, 2015 

 

Dear Sir/ Madam, 

 

Please find below disclosure pertaining to event or information as stipulated in Regulation 30 of 

SEBI (LODR) Regulations, 2015: 

 

REVISION IN COMPLETION SCHEDULE FOR MUMBAI-NAGPUR-JHARSUGUDA 

PIPELINE (MNJPL) PROJECT 

a Pipeline MUMBAI-NAGPUR-JHARSUGUDA PIPELINE PROJECT 

b Length of Pipeline  1702 Km  

• Mumbai – Nagpur Pipeline (Part-A): 693 Km  

• Nagpur- Jharsuguda Pipeline (Part-B): 692 Km  

• Nagpur- Jabalpur Pipeline (Part-C): 317 Km 

c Revision of 

Completion Schedule 

From 31st October 2024 to 30th June 2025 progressively 

d Investment required Not Applicable   

e Rationale Mumbai- Nagpur Pipeline (Part-A): Laying of 95% pipeline is 

completed. Hindrance free MSRDC Utility Corridor yet to be 

received for pipeline laying in multiple patches coupled with other 

technical challenges. The pipeline is likely to be ready for Gas-in by 

March’25.  

 

Nagpur-Jharsuguda Pipeline (Part-B): Laying of 71% pipeline is 

completed. Forest permission (~10 Km) and Wild life Corridor 



  

permission (~54 km) in the state of Maharashtra is yet to be received. 

The pipeline is likely to be ready for Gas-in by June’25.  

 

Nagpur - Jabalpur Pipeline (Part-C): Laying of 85% pipeline is 

completed. Delay in acquisition of RoU & permanent Land parcels 

because of local resistance impacted the project progress. The 

pipeline is likely to be ready for Gas-in by March’25 

 

It was approved by the Board of Directors of the Company in its meeting held today i.e. 

27.09.2024 which commenced at 02:00 p.m. and concluded at 04:20 p.m. 

 

This disclosure is in compliance of SEBI (Listing Obligations and Disclosure Requirements) 

Regulations, 2015. 

 

Thanking you, 

Yours faithfully, 

 

 

 

 

(Mahesh Kumar Agarwal) 

Company Secretary 
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