

Annexure: Information of Amendment of Work Order

Particulars	Details
Name of the Party to the work Order.	The work had been awarded by Shree Infracon Private Limited ("SIPL") to Nila Infrastructures Ltd. ("the Company").
Nature of Work order	Work Order for Slum Redevelopment of 1694 Residential flats (R.C.C. Work, Masonary Work, Frame fitting with Plaster Work – Material + Labour) at Ramapir No Tekro, Wadaj, Ahmedabad.
Date of Execution of the Work Order.	The original Work Order was executed on 05/09/2023. The present amendment is executed today on 20/07/2024.
Details of Amendment and Effect thereof.	<ul style="list-style-type: none">• All terms & conditions of the work order remain same as have been disclosed by the corporate announcement dated 05/09/2023 except the value of the work order is now increased by INR 10.16 Crore due to revision in rate.• The total value of the work order after amendment is now increased to INR 111.80 Core from INR 101.64 Crore.