



Brahmaputra Infrastructure Ltd.

Registered Office: Brahmaputra House, A-7, Mahipalpur (NH 8-Mahipalpur Crossing), New Delhi-110037

Phones: 91-11-42290200 (50 Lines) Fax: 91-11-41687880, 26787068

E-mail: delhi@brahmaputragroup.com web: www.brahmaputragroup.com

CIN:L55204DL1998PLC095933

Scrip Code: 535693

To,

The Bombay Stock Exchange Limited
Phiroze Jeejeebhoy Tower,
1st Floor Dalal Street,
Mumbai - 400001

Subject : Construction updates of M/s Brahmaputra Infrastructure Limited of first week of September 2024.

Dear Sir,

With the reference of earlier announcement dated 02.09.2024 we would like to inform you that Due to continuous heavy rainfall in Northern part of India and North East region there are serious obstacles faced by the Project managers in the execution of work, it might impact in the consolidation top line of the company. As per the reports we received in first week of September situation of all the sites remains same as the month of August 2024 , currently there is not too much progress on majority of the sites. Hence the targets from the execution point of view of the first 15 days for the month of September 2024 likely to be fallen short. Our project team take all the desire steps to overcome from these adverse circumstances, we will take next preview in third week of September 2024 and will update on the situation accordingly.

If there is any further relevant detail we will update the same on immediate manner.

We request you to take the note of the same.

For Brahmaputra Infrastructure Limited

Raktim Acharjee
Whole Time Director
Din : 06722166