



# Brahmaputra Infrastructure Ltd.

Registered Office: Brahmaputra House, A-7, Mahipalpur (NH 8-Mahipalpur Crossing), New Delhi-110037

Phones: 91-11-42290200 (50 Lines) Fax: 91-11-41687880, 26787068

E-mail: delhi@brahmaputragroup.com web: [www.brahmaputragroup.com](http://www.brahmaputragroup.com)

CIN:L55204DL1998PLC095933

-----  
**Scrip Code: 535693**

To,

The Bombay Stock Exchange Limited  
Phiroze Jeejeebhoy Tower,  
1<sup>st</sup> Floor Dalal Street,  
Mumbai - 400001

**Subject : Construction working updates of M/s Brahmaputra Infrastructure Limited till third week of September 2024.**

Dear Sir,

With the reference of earlier announcement dated 02.09.2024 and on dated 09.09.2024 we would further like to inform you that Due to continuous heavy rainfall bad weather conditions in Northern part of India and North East region in last two and half month's company is facing lot of issues on the ongoing sites of the company. This year monsoon season were larger as compare to previous years it is serious impact the Second quarter working of the company and might impact in the consolidation top line of the company.

As per the reports received from last couple of months project managers are facing huge obstacles on the sites due to larger monsoon season all the sites are operating less than 50 % capacity from last couple of months and from the client side also old payments were not released as we expected in the budget. Hence this monsoon season seriously impact this quarter from operational and financially point of view.

Our Project operational team and finance team starts re-working and redefine the new targets and evaluate required steps to be taken to

overcome from this ongoing problem. upcoming couple of months are the festival season it might cause shortage of labour and on some sites, construction might stop due to pollution reasons.

As the reports received by this end of the month monsoon season likely to be complete by the end of this month, from the third quarter point of view our project team already started to make policies to overcome from the upcoming problems like monsoon impact, shortage of manpower etc.

Our project team take all the desire steps to overcome from these adverse circumstances, in short as the reports we have received in this quarter we are operated less than 50 % capacity approximately from last two and half months so our current quarter performance likely to be fall short as compare budgeted forecasted numbers.

All the monthly business update will be announcing in consolidation manner at the end of this month , by that time if we received quantify details we will also share the same. No doubt about that currently tough time is going on from the company execution point of view but all these circumstances are uncontrollable in nature but our management and project team are taking all the desire steps to overcome from the ongoing glitches, If there is any further relevant detail we will update the same on immediate manner.

We request you to take the note of the same.

**For Brahmaputra Infrastructure Limited**

**Raktim Acharjee**  
**Whole Time Director**  
**Din : 06722166**