

7th December, 2024

To The Manager BSE Limited (BSE) P.J. Towers, Dalal Street, Mumbai-400 001, Maharashtra, India, BSE Code: 501831	To The Manager National Stock Exchange of India Limited (NSE) Exchange Plaza, Bandra Kurla Complex, Bandra East, Mumbai - 400051 NSE Code: COASTCORP
--	--

Dear Sirs

Sub: Disclosure under Regulation 30 and Part A of Schedule III of the SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015.

Pursuant to Regulation 30 and Part A of Schedule III of the SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015, and any other applicable provisions of the said Regulations, we would like to inform the progress regarding the construction and commissioning of the Ethanol Project by our wholly owned subsidiary, **Coastal Biotech Private Limited**.

We are pleased to announce that the construction of the Ethanol Plant, with a production capacity of **198 KLPD**, is in its final stages of completion. The trial run for the plant is scheduled to commence in **January 2025**, and we anticipate the start of commercial production in **February 2025**.

We will continue to keep the stakeholders informed of the progress and any further developments in this regard.

Thanking you,
Yours Faithfully
For **COASTAL CORPORATION LIMITED**

Swaroop Meruva,
Company Secretary and Compliance Officer.