



गेल (इंडिया) लिमिटेड

(भारत सरकार का उपक्रम – महारत्न कंपनी)

GAIL (India) Limited

(A Government of India Undertaking - A Maharatna Company)

गेल भवन,
16 भीकाएजी कामा प्लेस
नई दिल्ली-110066, भारत
GAIL BHAWAN,
16 BHIKAJIJI CAMA PLACE
NEW DELHI-110066, INDIA
फोन/PHONE: +91 11 26182955
फैक्स/FAX: +91 11 26185941
ई-मेल/E-mail: info@gail.co.in

ND/GAIL/SECTT/2024

28.06.2024

1. Listing Compliance

National Stock Exchange of India Limited
Exchange Plaza, 5th Floor, Plot No. C/1,
G Block, Bandra-Kurla Complex,
Bandra (East) Mumbai – 400051
Scrip Code: GAIL-EQ

2. Listing Compliance

BSE Limited
1st Floor, Phiroze Jeejeebhoy Towers
Dalal Street
Mumbai – 400001
Scrip Code: 532155

Sub.: Disclosure of event or information under Regulation 30 of SEBI LODR Regulations, 2015

Dear Sir/ Madam,

Please find below disclosure pertaining to event or information as stipulated in Regulation 30 of SEBI (LODR) Regulations, 2015:

REVISION IN COMPLETION SCHEDULE FOR JAGDISHPUR – HALDIA BOKARO DHAMRA PIPELINE AND DHAMRA – HALDIA PIPELINE PROJECT			
a	Pipeline	Integrated Jagdishpur – Haldia Bokaro Dhamra Pipeline	Dhamra – Haldia Pipeline
b	Authorized Length	3306 Kms	240 Kms
c	Revision of Completion Schedule	From June 2024 to March 2025	From June 2024 to March 2025
d	Investment required	Not Applicable	Not Applicable
e	Rationale	Delay in Right of Use (RoU) Availability	Delay in RoU Availability

It was approved by the Board of Directors of the Company in its meeting held today i.e. 28.06.2024 which commenced at 2.00 p.m. and concluded at 04:55 p.m.

This disclosure is in compliance of SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015.

The matter of extension of completion schedule of Jagdishpur – Haldia Bokaro - Dhamra Pipeline and Dhamra – Haldia Pipeline Project upto March 2025 is being taken up with PNGRB.

Thanking you,
Yours faithfully,

(Mahesh Kumar Agarwal)
Company Secretary