

February 10, 2022



**DILIP BUILDCON LIMITED**  
INFRASTRUCTURE & BEYOND

To  
**BSE Limited**  
Phirozejeebhoy Towers  
Dalal Street  
Mumbai- 400001  
Scrip Code - 540047

**National Stock Exchange of India Ltd.**  
Exchange Plaza, C-1, Block G,  
Bandra Kurla Complex,  
Bandra (E)  
Mumbai - 400 051  
Scrip Code - DBL

**Subject: Issue of Completion Certificate for the project "Dagamagpur -Lalganj in the state of Uttar Pradesh"**

Dear Sir,

In continuation to our announcement dated March 14, 2018 and in accordance with the provisions of the Securities and Exchange Board of India (Listing Obligations and Disclosure Requirements) Regulations, 2015, we are pleased to inform you that the project **"Rehabilitation and Up-gradation from 2 lane to 4 lane of NH Stretch under NHDP-IVB for Dagamagpur -Lalganj Section of NH-7 (Pkg-2) in the State of Uttar Pradesh & Design Chainage Km 49.100 to Km 96.800 (length -47.7 Km) through an Engineering, Procurement and Construction (EPC) mode"** has been completed. The Completion Certificate has been issued by the authority on February 08, 2022 and has declared the project fit for entry into commercial operation as on December 04, 2021.

The details of the project are as under:

Project	Mode	Project Cost (Rs. in crore)	Appointed date and Scheduled Completion Period	Scheduled Completion date	Revised Scheduled Completion date	Provisional Completion date	Completion Certificate
Rehabilitation and Up-gradation from 2 lane to 4 lane of NH Stretch under NHDP-IVB for Dagamagpur -Lalganj Section of NH-7 (Pkg-2) in the State of Uttar Pradesh & Design Chainage Km 49.100 to Km 96.800 (length -47.7 Km) through an Engineering, Procurement and Construction (EPC) mode.	EPC	770.04	13.12.2018 910 days from the Appointed date	09.06.2021	09.09.2021 (EOT of 3 Months on account of Covid- 19 pandemic)	05.10.2021	04.12.2021

Further, as per Company's Code of conduct of Prevention of insider trading and pursuant to Securities and Exchange Board of India (Prohibition of Insider Trading) Regulations, 2015 as amended from time to time, the trading window for dealing in the securities of the Company for all insiders, designated persons and their immediate relatives, connected persons, fiduciaries and intermediaries is already closed from the end of quarter till 48 hours after the declaration of financial results of the Company for the quarter ended December 31, 2021.

We hereby request you to take the above information in your record.

For Dilip Buildcon Limited

  
**Abhishek Shrivastava**  
Company Secretary  
A-19703



ISO 9001:2015

CIN No. L45201MP2006PLC018689

**Regd. Office :**

Plot No. 5, Inside Govind Narayan Singh Gate,  
Chuna Bhatti, Kolar Road, Bhopal - 462 016 (M.P.)  
Ph. : 0755-4029999, Fax : 0755-4029998

E-mail : db@dilipbuildcon.co.in, Website : www.dilipbuildcon.com