



DILIP BUILDCON LIMITED
INFRASTRUCTURE & BEYOND

August 05, 2019

To
BSE Limited
Phiroze Jeejeebhoy Towers
Dalal Street
Mumbai- 400001

National Stock Exchange of India Ltd.
Exchange Plaza, C-1, Block G,
Bandra Kurla Complex,
Bandra (E)
Mumbai - 400 051

Scrip Code - 540047

Scrip Code - DBL

Subject: Issue of Provisional Completion Certificate and entitled to maximum bonus of Rs. 38.29 Cr. in lieu of earlier completion (367 days prior) for the project "Four laning of Yavatmal to Wardha (Package-III) section of NH-361 from Km 400.575 to Km 465.500 (design length 64.925 Km) under NHDP Phase -IV on Hybrid Annuity mode in the state of Maharashtra".

Dear Sir,

In continuation to our announcement dated February 07, 2018 and in accordance with the provisions of the Securities and Exchange Board of India (Listing Obligations and Disclosure Requirements) Regulations, 2015, we are pleased to inform you that, the project "**Four laning of Yavatmal to Wardha (Package-III) section of NH-361 from Km 400.575 to Km 465.500 (design length 64.925 Km) under NHDP Phase -IV on Hybrid Annuity mode in the state of Maharashtra**" has been provisionally completed. The Provisional Completion Certificate has been issued by the authority and has declared the project fit for entry into operation as on August 02, 2019 and consequently, the Company is entitled to maximum bonus of Rs. **38.29 Cr.** in lieu of earlier completion (367 days prior to the schedule completion date) of the said Project.


The details of the project are as under:

Project	Mode	Project Cost (In crore)	Appointed date and Scheduled Completion Period	Scheduled Completion date	Provisional Completion date
Four laning of Yavatmal to Wardha (Package-III) section of NH-361 from Km 400.575 to Km 465.500 (design length 64.925 Km) under NHDP Phase -IV on Hybrid Annuity mode in the state of Maharashtra.	Hybrid Annuity	1043.28	05.02.2018	03.08.2020	02.08.2019 (367 days prior to the Schedule Completion date)
			910 days from the Appointed date		

Further, as per Company's Code of conduct of Prevention of insider trading and pursuant to Securities and Exchange Board of India (Prohibition of Insider Trading) Regulations, 2015 as amended from time to time, the trading window for dealing in the securities of the Company by its designated employees, immediate relatives, specified person and connected person is already closed till 48 hours after the declaration of financial results of the Company for the quarter ended June 30, 2019.

We hereby request you to take the above information on your record.

For Dilip Buildcon Limited


Abhishek Srivastava
Company Secretary



Regd. Office :

Plot No. 5, Inside Govind Narayan Singh Gate,
Chuna Bhatti, Kolar Road, Bhopal - 462 016 (M.P.)

Ph. : 0755-4029999, Fax : 0755-4029998

E-mail : db@dilipbuildcon.co.in, Website : www.dilipbuildcon.com