

April 28, 2020

To

BSE Limited
Phirozejeejeebhoy Towers
Dalal Street
Mumbai- 400001
Scrip Code - 540047

National Stock Exchange of India Ltd.
Exchange Plaza, C-1, Block G,
Bandra Kurla Complex,
Bandra (E)
Mumbai - 400 051
Scrip Code - DBL

Subject: Issue of Completion Certificate for the project "Rehabilitation and up gradation of NH-111 (New NH-130) from Km 82.50 to Km 163.400 (Katghora to Shivnagar) to two lane with paved Shoulder in the state of Chhattisgarh under NHDP -IV on EPC Basis -section of NH-111 (NEW N.H. 130)."

Dear Sir,

In accordance with the provisions of the Securities and Exchange Board of India (Listing Obligations and Disclosure Requirements) Regulations, 2015, we are pleased to inform you that, the project "Rehabilitation and up gradation of NH-111 (New NH-130) from Km 82.50 to Km 163.400 (Katghora to Shivnagar) to two lane with paved Shoulder in the state of Chhattisgarh under NHDP -IV on EPC Basis -section of NH-111 (NEW N.H. 130)." has been completed. The Completion Certificate has been issued by the authority on April 27, 2020 and has declared the project fit for entry into operation as on September 09, 2019. The details of the project are as under:

Project	Mode	Project Cost (In crore)	Appointed date	Scheduled Completion date	Revised Schedule Completion Date	Completion date
Rehabilitation and up gradation of NH-111 (New NH-130) from Km 82.50 to Km 163.400 (Katghora to Shivnagar) to two lane with paved Shoulder in the state of Chhattisgarh under NHDP -IV on EPC Basis -section of NH-111 (NEW N.H. 130)	EPC Mode	335.70	14.09.2016	13.09.2018	13.08.2019 (As per EOT of 334 days)	09.09.2019 (within grace period)

We undertake to update you in case of any further developments in relation to the above said Project.

Further, as per Company's Code of conduct of Prevention of insider trading and pursuant to Securities and Exchange Board of India (Prohibition of Insider Trading) Regulations, 2015 as amended from time to time, the trading window for dealing in the securities of the Company for promoter, promoter group, Directors, KMPs, designated employees, designated persons, immediate relatives, specified person and connected person is already closed till 48 hours after the declaration of financial results of the Company for the quarter and year ended on March 31, 2020.

We hereby request you to take the above information in your record.

For Dilip Buildcon Limited

Sd/-

Abhishek Shrivastava
Company Secretary
0755-4029999



CIN No. L45201MP2006PLC018689

ISO 9001:2008

Regd. Office :

Plot No. 5, Inside Govind Narayan Singh Gate,
Chuna Bhatti, Kolar Road, Bhopal - 462 016 (M.P.)
Ph. : 0755-4029999, Fax : 0755-4029998

E-mail : db@dilipbuildcon.co.in, Website : www.dilipbuildcon.com