



DILIP BUILDCON LIMITED
INFRASTRUCTURE & BEYOND

January 17, 2022

To
BSE Limited
Phirozejeebhoy Towers
Dalal Street
Mumbai- 400001
Scrip Code - 540047

National Stock Exchange of India Ltd.
Exchange Plaza, C-1, Block G,
Bandra Kurla Complex,
Bandra (E)
Mumbai - 400 051
Scrip Code - DBL

Subject: Issue of Completion Certificate for the project "Saoner-Dhapewada" in the state of Maharashtra on (EPC) Mode.

Dear Sir,

In continuation to our announcement dated August 27, 2019 and in accordance with the provisions of the Securities and Exchange Board of India (Listing Obligations and Disclosure Requirements) Regulations, 2015, we are pleased to inform you that the project **"4 Laning of Saoner-Dhapewada-Kalmeshwar-Gondkhairi, NH-547E, Package -II, from km. 4.700 to km. 33.575 in the state of Maharashtra on (EPC) Mode."** has been completed. The Completion Certificate has been issued by the authority on January 15, 2022 and has declared the project fit for entry into commercial operation as on January 15, 2022.

The details of the project are as under:

| Project | Mode | Project Cost (Rs. in crore) | Appointed date and Scheduled Completion Period | Scheduled Completion date | Revised Scheduled Completion date including EOT | Completion date |
|--|------|-----------------------------|--|---------------------------|---|-----------------|
| "4 Laning of Saoner-Dhapewada-Kalmeshwar-Gondkhairi, NH-547E, Package -II, from km. 4.700 to km. 33.575 in the state of Maharashtra on (EPC) Mode. | EPC | 480.06 | 24.08.2019 | 22.08.2021 | 23.01.2022 | 15.01.2022 |
| | | | 730 th days from the Appointed date | | (EOT on account of COVID -19) | |

Further, as per Company's Code of conduct of Prevention of insider trading and pursuant to Securities and Exchange Board of India (Prohibition of Insider Trading) Regulations, 2015 as amended from time to time, the trading window for dealing in the securities of the Company for all insiders, designated persons and their immediate relatives, connected persons, fiduciaries and intermediaries is already closed from the end of quarter till 48 hours after the declaration of financial results of the Company for the quarter ended December 31, 2021.

We hereby request you to take the above information in your record.

For Dilip Buildcon Limited

Abhishek Shrivastava
Company Secretary
A-19703



ISO 9001:2015

CIN No. L45201MP2006PLC018689

Regd. Office :

Plot No. 5, Inside Govind Narayan Singh Gate,
Chuna Bhatti, Kolar Road, Bhopal - 462 016 (M.P.)
Ph. : 0755-4029999, Fax : 0755-4029998

E-mail : db@dilipbuildcon.co.in, Website : www.dilipbuildcon.com