

Regd. Office: P.O. Duliajan, Distt. Dibrugarh, Assam-786602 Corp Office: Plot No. 19, Sector 16-A, Noida-201301, Uttar Pradesh CIN: L11101AS1959GOI001148 Website: www.oil-india.com

Ref. No. OIL/SEC/32-33/NSE-BSE/Reg. 30

Dated: 13.06.2020

National Stock Exchange of India Ltd.

Exchange Plaza, Plot No. C/1, G Block, Bandra-Kurla Complex, Bandra (E), Mumbai - 400 051

BSE Ltd.

Department of Corporate Service, Phiroze Jeejeebhoy Towers, Dalal Street, Mumbai- 400 001

Scrip: OIL Scrip: 533106

Sub: Press Release - Blowout in Gas Well of the Company at Baghjan,

Tinsukia District, Assam

Ref: Regulation 30 of the SEBI (LODR) Regulations, 2015

Sir/Madam,

We write further to our earlier press release announcements on the captioned subject. Pursuant to Regulation 30 of the SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015, **Press Release dated 13.06.2020** on the above subject is submitted for your information & record please.

Thanking you,

Yours faithfully, For Oil India Limited

(A.K. Sahoo) Company Secretary & Compliance Officer



Press Release

Blowout in Gas Well of Oil India Limited at Baghjan, Tinsukia District, Assam 13th June 2020

	-		4.	
Preparation	tor	capping	the	well

aration for capping the wen
Joint site visit carried out on 12-06-2020 by OIL, ONGC and experts from M/s Alert. Equipment list required for Well control shared with ONGC. Joint recce with M/s Alert experts from USA and Canada who reached Duliajan late night on 12-06-2020 is planned for
today.
Preliminary work of arranging facilities for well control operation began.
Two numbers of high discharge water pumps have been placed at site. Testing and commissioning of these pumps are planned for today after completion of connection of suction and delivery lines.
Filling of water in CMT reservoir (3000KL) from Dangori River is in progress.
All Equipment and other materials from ONGC-Sibsagar yard reached Duliajan and unloading of same at OIL's CMT yard is in progress for inspection by Experts from M/s Alert.
Development of debris laydown area, Site Refuge & control area and CMT Reservoir is planned from today.
Land deal for laying water line to CMT reservoir (Capacity: 10000-12000 KL) and for placing kill pumps and flare pit is underway. Yesterday, the land deal for debris laydown area, Site Refuge & Control Area and Water Reservoir was finalized with the help of DC-Tinsukia. Vehicle carrying equipment from ONGC-Rajamundry crossed Kharagpur as per latest report of 08:00 hrs.
ef and Rehabilitation
All Relief Camps are being timely provided with food, lodging, lighting, hygiene, toilet, drinking water and medical requirements by OIL with the help of District Administration and Local Student's Organisations/ Associations.
Shri Biswajit Roy, Director (HR&BD), OIL visited the relief camps on 12 th June 2020, along with Shri Prasanta Barkakaty ED(HR&A), Shri J Doley, DIG & Shri S Chetia, SP-Tinsukia and interacted with the villagers to share moments with them and listen to them. The Director assured all villagers in the camps that OIL is committed to provide every facility required at camps with help of district administration.

Impact on Oil & Gas Production

□ Due to agitation programs, there was production loss of 500 MT of Crude Oil from 23 nos. of oil wells and 0.46 MMSCM of Natural Gas from 3 nos. of gas wells as reported on 12-06- 2020.

