



January 02, 2021

To
BSE Limited
 Phiroze Jeejeebhoy Towers
 Dalal Street
 Mumbai- 400001

DILIP BUILDCON LIMITED
 INFRASTRUCTURE & BEYOND

National Stock Exchange of India Ltd.
 Exchange Plaza, C-1, Block G,
 Bandra Kurla Complex,
 Bandra (E)
 Mumbai - 400 051

Scrip Code - 540047

Scrip Code - DBL

Subject: Issue of Provisional Completion Certificate and entitled to receive the bonus for Rs. 8.84 Crores in lieu of early completion (i.e. 105 days prior) for the project "Four Laning from km 308.550 to km 358.500, Byrapura to Challakere section of NH-150 A, on Hybrid Annuity Mode under Bharatmala Pariyojna in the State of Karnataka Pkg - II."

Dear Sir,

In continuation to our announcement dated January 22, 2019 and in accordance with the provisions of the Securities and Exchange Board of India (Listing Obligations and Disclosure Requirements) Regulations, 2015, we are pleased to inform you that the project "Four Laning from km 308.550 to km 358.500, Byrapura to Challakere section of NH-150 A, on Hybrid Annuity Mode under Bharatmala Pariyojna in the State of Karnataka Pkg - II" has been provisionally completed. The Provisional Completion Certificate has been issued by the authority and had declared the project fit for entry into commercial operation as on December 15, 2020 and consequently the Company is entitled to receive the bonus of Rs. 8.84 Crores in lieu of early completion (i.e. 105 days prior to the revised Scheduled completion date) of the said Project.

The details of the project are as under:

Project	Mode	Project Cost (Rs. in crore)	Appointed date and Scheduled Completion Period	Scheduled Completion date	Revised Scheduled Completion date including EOT	Provisional Completion date
Four Laning from km 308.550 to km 358.500, Byrapura to Challakere section of NH-150 A, on Hybrid Annuity Mode under Bharatmala Pariyojna in the State of Karnataka Pkg - II.	Hybrid Annuity	841.70	31.12.2018	30.12.2020	30.03.2021	15.12.2020 (Completed 105 days prior before the revised schedule completion date)
			730 th days from the Appointed date		EOT of 3 Months on account of COVID -19	

Further, as per Company's Code of conduct of Prevention of insider trading and pursuant to Securities and Exchange Board of India (Prohibition of Insider Trading) Regulations, 2015 as amended from time to time, the trading window for dealing in the securities of the Company for all insiders, designated persons and their immediate relatives, connected persons, fiduciaries and intermediaries is already closed till 48 hours after the declaration of financial results of the Company for the quarter ended on December 31, 2020.

We hereby request you to take the above information in your record.

For Dilip Buildcon Limited


 Radhey Shyam Garg
 Chief Financial Officer



ISO 9001:2015

CIN No. L45201MP2006PLC018689

Regd. Office :

Plot No. 5, Inside Govind Narayan Singh Gate,
 Chuna Bhatti, Kolar Road, Bhopal - 462 016 (M.P.)
 Ph. : 0755-4029999, Fax : 0755-4029998
 E-mail : db@dilipbuildcon.co.in, Website : www.dilipbuildcon.com