



ARCHIDPLY INDUSTRIES LTD.

Corp. Office : 2/9, 1st Floor, W.H.S. Kirti Nagar, New Delhi-110015 (India)
Ph : 011 - 45642555, 45530828, 42665112 Email : corporate@archidply.com

September 20, 2023

The General Manager Department of Corporate Services BSE Limited Floor 25th, P J Towers, Dalal Street Mumbai — 400 001 Scrip Code – 532994	The Listing Department National Stock Exchange of India Ltd. Exchange Plaza, Plot no. C/1, G Block, Bandra – Kurla Complex Bandra (E) Mumbai – 400 051 NSE Stock Code – Archidply
--	--

Dear Sir,

Sub: Intimation of delay in start the production

Ref : Our letter dated July 02, 2022.

We refer to our letter citing intimation about the setting up new Industrial unit and that the Plant was expected to start by Q2 of FY24. In this regard, we would like to inform that due to delay in supply of main plant by the vendor, the operation of the plant is now expected to start by Q4 of FY24.

We shall keep the Stock Exchange informed as soon as the Plant is operational.

Thanking You,

Yours faithfully,

For **Archidply Industries Limited**

Atul Krishna Pandey
Company Secretary