



ऑयल इंडिया लिमिटेड

(भारत सरकार का उद्यम) पंजीकृत कार्यालय: दुलियाजान, असम

Oil India Limited

(A Government of India Enterprise) Registered Office "Duliajan, Assam"

प्लॉट. न. 19, सेक्टर 16-ए, नोएडा-201 301 उत्तर प्रदेश

Plot No. : 19, Sector 16-A, Noida-201 301, Uttar Pradesh

दूरभाष / Telephone : 0120-2419000 फैक्स / Fax : 0120-2488310

CIN : L11101AS1959GOI001148 ई-मेल / E-mail : oilindia@oilindia.in, वेबसाईट / Website : www.oil-india.com

Ref. No. OIL/SEC/32-33/NSE-BSE/Reg. 30

Dated: 03.07.2020

National Stock Exchange of India Ltd.

Exchange Plaza,
Plot No. C/1, G Block,
Bandra-Kurla Complex,
Bandra (E),
Mumbai - 400 051

BSE Ltd.

Department of Corporate Service,
Phiroze Jeejeebhoy Towers,
Dalal Street,
Mumbai- 400 001

Scrip: OIL

Scrip: 533106

Sub: Press Release - Blowout in Gas Well of the Company at Baghjan, Tinsukia District, Assam

Ref: Regulation 30 of the SEBI (LODR) Regulations, 2015

Sir/Madam,

We write further to our earlier press release announcements on the captioned subject. Pursuant to Regulation 30 of the SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015, **Press Release dated 02.07.2020** on the above subject is submitted for your information & record please.

Thanking you,

Yours faithfully,
For Oil India Limited

(A.K. Sahoo)
Company Secretary &
Compliance Officer



ऑयल इंडिया लिमिटेड

Oil India Limited

Press Release

Blowout in Gas Well of Oil India Limited at Baghjan, Tinsukia


02nd July 2020

Environmental Impact Assessment

- **Environmental Impact Assessment by M/s ERM:** Environmental Impact Assessment by M/s ERM is in progress. The study will be continued till one week beyond the date of capping the well successfully.
- **TERI Study on Air Quality & Noise Level:** Samples for monitoring air quality and noise level are being collected for analysis. Recording of data at already installed analysers is in progress.
- **TERI study on Bioremediation of Sludge:** Site preparation for bio remediation job is in progress depending on site condition. Debris clearance along the roadside from the blow out well towards Maguri Beel is in progress.
- **CSIR-NEIST Seismological Study:** Recording is in progress in the vicinity of Baghjan-5 well. Currently, 5 sets of sensors including an accelerometer are recording data.

Preparation for Capping the Well

- **Debris Removal:** The debris removal activity with continuous spraying /jacketing of water in the well plinth/debris is underway since morning today. 4 loads of debris amongst others, following major items were removed from the well plinth yesterday :
 - 2 nos. of Mud Tanks
 - 1 no. of Trip Tank
 - 1 no. of Well Servicing Pump
- **Readiness of Equipment at Site:** Refilling of water reservoir to maintain the desired water level is being carried out by pumping water from Dangori River. Through preventive maintenance, standby equipment & accessories are made ready at site for water filling at water reservoirs and spraying/water jacketing and associated works. Depending on requirement, fabrication & repairing jobs are being carried out at the temporary workshop created near the site.
- **Shifting of Debris from Lay Down Area:** To create space for laying debris from the blowout well plinth, 4 loads of debris from the laydown area have been transferred to the designated location at Duliajan.
- **Civil work at Site:** Development of the new area for placing Kill Pumps near debris laydown area is in progress as the earlier site got submerged under water. Civil work at site is also being carried out on routine basis as per respective requirement.
- **Transferring equipment/material to the site:** The Second Excavator attached with hydraulically operated Rock Breaker Unit has been transferred to the site today. Other



equipment and materials are being transferred in a phased manner depending on requirement and site condition.

- **Servicing of Equipment at OIL's CMT Yard:** Fabrication work of heat shield for 2nd Bull Dozer is completed. Servicing of standby engine/ pumps etc. are also in progress.

Relief and Rehabilitation

- Surveys for Assessment of damage for compensation by the committee constituted by District Administration are in progress. Assessments for 32 more families were conducted yesterday in Doomdooma Circle making total number of families surveyed till date in Doomdooma and Tinsukia Circle 752 families. Areas being submerged under water due to flood, damage assessment in Tinsukia circle could not be carried out yesterday too.

Impact on Oil/Gas Production due to Protests

- Due to stoppage/blockades, there was production loss of 47 MT of Crude Oil and 0.02 MMSCM of Natural Gas as reported on 01-07-2020. Operations were disrupted in 04 Oil wells. Cumulative production loss since 27th May, 2020 due to bandhs and blockades: 9019 MT Crude oil, 11.57 MMSCM of natural gas.

Any other Issues

- **Flood Effect on Road Connectivity to Site:** Currently, there is only one road available (Plastic Park–MaguriBeel side) for movement of heavy vehicles to the well site. The repairing work of the alternate road (Talap–Kordoiguri–Bandarkhati-Bhaghjan EPS) for entry into Baghjan EPS and the connectivity to the well is resumed after blockade was lifted yesterday evening. The overall progress of the repairing work is 95%.

