



Ref No: PNC/SE/122/23-24

Date: 08.03.2024

To,
The Manager
Department of Corporate Services
BSE Limited
Floor 25, P.J. Towers,
Dalal Street, Mumbai-400 001
Scrip code:539150

To,
The Manager
Listing Department
National Stock Exchange of India Limited
Exchange Plaza, Bandra Kurla Complex,
Bandra (East), Mumbai-400 051
NSE Symbol: PNCINFRA

Dear Sir,

Sub: Receipt of Completion Certificate for “Construction of NH-56 4-Lane bypass connecting NH-56 at Km 17+400 and terminating near Behta Village Road (bypass chainage from Km 0.000 to Km 32.000/31.489), average length 31.745 Km Package-I in the State of Uttar Pradesh under NHDP Phase-VII on EPC mode.”

In accordance with the provisions of SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015, we are pleased to inform you that a project namely “Construction of NH-56 4-Lane bypass connecting NH-56 at Km 17+400 and terminating near Behta Village Road (Bypass Chainage from Km 0.000 to Km 32.000/31.489), Average length 31.745 Km Package-I in the State of Uttar Pradesh under NHDP Phase-VII on EPC mode” executed by PNC Infratech Limited has been completed. Accordingly, ‘Completion Certificate’ dated 07.03.2024 declaring the Project fit for entry into operations with effect from 29th February, 2024 has been issued by the Authority Engineer(AE) vide AE’s e-mail dated 7th March, 2024.

Additional details of the Project pursuant to the SEBI Circular No. SEBI/HO/CFD/CFD-PoD-1/P/CIR/2023/123 dated July 13, 2023 is mentioned as below:

SN.	Particulars	Details of Projects
a.	Name of parties to the order(s)/contract(s);	Contractor: PNC Infratech limited Authority: National Highways Authority of India (NHAI)
b.	Significant Terms And Conditions Of Order(s)/Contract(s) Completed ;	Engineering, Procurement and Construction (EPC)
c.	Nature Of Order(s) / Contract(s);	Construction of NH-56 4-Lane bypass connecting NH-56 at Km 17+400 and terminating near Behta Village Road (bypass chainage from Km 0.000 to Km 32.000/31.489), average length 31.745 Km Package-I in the State of Uttar Pradesh under NHDP Phase-VII on EPC mode
d.	Appointed Date;	07.02.2020
e.	Date of Execution/ Scheduled Completion Date/ Revised Scheduled Completion Date;	06.02.2023
f.	Completion Date;	29.02.2024
g.	Broad Consideration Or Size Of The Order(s)/Contract(s);	Contract Price : Rs.1062 Crore (Rupees One Thousand and Sixty Two Crores)
h.	Details of amendment or reasons for terminations and impact thereof (to	NA



Corporate Office : PNC Tower,
3/22-D, Civil Lines, Bypass Road,
NH-2, Agra-282002

Tel. : 91-562-4054400 (30 Lines)
91-562-4070000 (30 Lines)

Fax : 91-562-4070011

Email : ho@pncinfratech.com

Regd. Office : NBCC Plaza, Tower II,
4th Floor, Pushp Vihar, Sector-V, Saket
New Delhi-110017 (India)


Tel. : 91-11-29574800 (10 Lines)
91-11-29566511, 64724122

Fax : +91-11-29563844

Email : delhioffice@pncinfratech.com

Web. : www.pncinfratech.com

CIN : L45201DL1999PLC195937



PNC Infratech Limited

An ISO 9001 : 2015 Certified Company

the extent possible);	
-----------------------	--

We hereby request you to take the above information in your record

Thanking you,

For PNC Infratech Limited

Tapan Jain
Company Secretary & Compliance Officer
ICSI M. No.: A22603



Corporate Office : PNC Tower,
3/22-D, Civil Lines, Bypass Road,
NH-2, Agra-282002

Tel. : 91-562-4054400 (30 Lines)
91-562-4070000 (30 Lines)

Fax : 91-562-4070011

Email : ho@pncinfratech.com

Regd. Office : NBCC Plaza, Tower II,
4th Floor, Pushp Vihar, Sector-V, Saket
New Delhi--110017 (India)

Tel. : 91-11-29574800 (10 Lines)
91-11-29566511, 64724122

Fax : +91-11-29563844

Email : delhioffice@pncinfratech.com
Web. : www.pncinfratech.com
CIN : L45201DL1999PLC195937