



DILIP BUILDCON LIMITED
INFRASTRUCTURE & BEYOND

October 25, 2018

To
BSE Limited
Phiroze Jeejeebhoy Towers
Dalal Street
Mumbai- 400001
Scrip Code - 540047

National Stock Exchange of India Ltd.
Exchange Plaza, C-1, Block G,
Bandra Kurla Complex,
Bandra (E)
Mumbai – 400 051
Scrip Code – DBL

Subject: Issue of Provisional Completion Certificate and entitled to maximum bonus of of Rs. 14.40 Crores in lieu of earlier Completion (280 days prior) for the project “Rehabilitation and Up gradation of Majalgaon to Kaij Section from Km 101/740 to Km 159/258 (Section-III) of Mantha taluka Border-Watur Phata-Ashti- Majalgaon-Dharur-Kaij-Kalamb-Yermala-Kusumbh-Barshi National Highway 548C to Two lane with paved shoulders in the state of Maharashtra on Engineering, Procurement & Construction (EPC) mode.”

Dear Sir,

In accordance with the provisions of the Securities and Exchange Board of India (Listing Obligations and Disclosure Requirements) Regulations, 2015, we are pleased to inform you that, the project “Rehabilitation and Up gradation of Majalgaon to Kaij Section from Km 101/740 to Km 159/258 (Section-III) of Mantha taluka Border-Watur Phata-Ashti- Majalgaon-Dharur-Kaij-Kalamb-Yermala-Kusumbh-Barshi National Highway 548C to Two lane with paved shoulders in the state of Maharashtra on Engineering, Procurement & Construction (EPC) mode” has been completed. The Provisional Completion Certificate has been issued by the authority on October 24, 2018 and has declared the project fit for entry into commercial operation as on October 24, 2018 and consequently the Company is entitled to maximum bonus of Rs. 14,40,00,000/- in lieu of earlier completion (280 days prior to the schedule completion date) of the said Project. The details of the project are as under:

Project	Mode	Project Cost (In crore)	Appointed date and Scheduled Completion Period	Scheduled Completion date	Provisional Completion date
Rehabilitation and Up gradation of Majalgaon to Kaij Section from Km 101/740 to Km 159/258 (Section-III) of Mantha taluka Border-Watur Phata-Ashti- Majalgaon-Dharur-Kaij-Kalamb-Yermala-Kusumbh-Barshi National Highway 548C to Two lane with paved shoulders in the state of Maharashtra on Engineering, Procurement & Construction (EPC) mode.	EPC Mode	288.00	01.08.2017 730 days from the Appointed date	31.07.2019	24.10.2018 280 days prior to the Schedule Completion date.

Further, as per Company's Code of conduct of Prevention of insider trading and pursuant to Securities and Exchange Board of India (Prohibition of Insider Trading) Regulations, 2015 as amended from time to time, the trading window for dealing in the securities of the Company by its designated employees, directors and promoters shall be closed from October 25, 2018 to October 27, 2018 (both day inclusive).

We hereby request you to take the above information on your record.

For Dilip Buildcon Limited


Abhishek Shrivastava
Company Secretary



Regd. Office :

Plot No. 5, Inside Govind Narayan Singh Gate,
Chuna Bhatti, Kolar Road, Bhopal - 462 016 (M.P.)
Ph. : 0755-4029999, Fax : 0755-4029998

E-mail : db@dilipbuildcon.co.in, Website : www.dilipbuildcon.com