

May 12, 2023

To

BSE Limited
Phirozejeejeebhoy Towers
Dalal Street
Mumbai- 400001
Scrip Code – 540047/959525/959643

National Stock Exchange of India Ltd.
Exchange Plaza, C-1, Block G,
Bandra Kurla Complex,
Bandra (E)
Mumbai – 400 051
Scrip Code – DBL

Subject: Issue of Completion Certificate for the project “Bridge across the river Zuari on NH-17/NH-66 on Panjim-Mangalore Section in the State of Goa (Package III) on EPC mode.”

Dear Sir,

In continuation to our announcement dated **May 20, 2022** and in accordance with the provisions of the Securities and Exchange Board of India (Listing Obligations and Disclosure Requirements) Regulations, 2015, we are pleased to inform you that the Company through Dilip Buildcon Limited -Mostobudivelnzyi Zahin No.112 (JV) the project “**Construction of Approaches in Ch.531/934 to Ch.536/250 for Bridge across River Zuari on NH-17/NH-66 on Panjim -Mangalore section in the State of Goa- (Package III) on EPC basis.**” has been completed. The Completion Certificate has been issued by the authority and has declared the project fit for entry into commercial operation as on December 31, 2022.

The details of the projects are as under:

Project	Mode	Project Cost (Rs. in crores)	Appointed date and Construction period	Scheduled Completion date	Revised Scheduled Completion date including EOT	Provisional Completion date	Completion date
“Construction of Approaches in Ch.531/934 to Ch.536/250 for Bridge across River Zuari on NH-17/NH-66 on Panjim -Mangalore section in the State of Goa- (Package III) on EPC basis	EPC	417.60	08.06.2016	06.12.2018	31.03.2022	31.03.2022	31.12.2022
			911 th day from the Appointed date				

Further, as per Company's Code of conduct of Prevention of insider trading and pursuant to Securities and Exchange Board of India (Prohibition of Insider Trading) Regulations, 2015 as amended from time to time, the trading window for dealing in the securities of the Company for all insiders, designated persons and their immediate relatives, connected persons, fiduciaries and intermediaries is already closed from the end of quarter till 48 hours after the declaration of financial results of the Company for the quarter ended March 31, 2023.

We hereby request you to take the above information in your record.

For Dilip Buildcon Limited

Abhishek Shrivastava
Company Secretary