



DILIP BUILDCON LIMITED
INFRASTRUCTURE & BEYOND

January 22, 2020

To
BSE Limited
Phiroze Jeejeebhoy Towers
Dalal Street
Mumbai- 400001

National Stock Exchange of India Ltd.
Exchange Plaza, C-1, Block G,
Bandra Kurla Complex,
Bandra (E)
Mumbai - 400 051

Scrip Code - 540047

Scrip Code - DBL

Subject: Issue of Completion Certificate and entitled to maximum bonus of Rs. 14.40 Crores in lieu of earlier completion (280 days prior) for the project "Rehabilitation and Up-gradation of Majalgaon (101/740) to Kaij (159/258) (Section-III) of Mantha Taluka Border to Barshi National Highway to Two Lane with paved shoulder in the state of Maharashtra on Engineering, Procurement and Construction (EPC) Basis Contract" (the "Project Highway")

Dear Sir,

In continuation to our announcement dated October 25, 2018 and in accordance with the provisions of the Securities and Exchange Board of India (Listing Obligations and Disclosure Requirements) Regulations, 2015, we are pleased to inform you that, the project "Rehabilitation and Up-gradation of Majalgaon (101/740) to Kaij (159/258) (Section-III) of Mantha Taluka Border to Barshi National Highway to Two Lane with paved shoulder in the state of Maharashtra on Engineering, Procurement and Construction (EPC) Basis Contract" (the "Project Highway") has been completed. The Completion Certificate has been issued by the authority on January 16, 2020 and has declared the project fit for entry w.e.f. November 22, 2018 and consequently, the Company is entitled to maximum bonus of Rs. 14.40 Crores in lieu of earlier completion (280 days prior to the schedule completion date) of the said Project.

The details of the project are as under:


Project	Mode	Project Cost (In crore)	Appointed date and Scheduled Completion Period	Scheduled Completion date	Provisional Completion date	Completion date
Rehabilitation and Up-gradation of Majalgaon (101/740) to Kaij (159/258) (Section-III) of Mantha Taluka Border to Barshi National Highway to Two Lane with paved shoulder in the state of Maharashtra on Engineering, Procurement and Construction (EPC) Basis Contract" (the "Project Highway")	EPC Mode	288.00	01.08.2017	31.07.2019	24.10.2018	22.11.2018
			730 days from the Appointed date			

Further, as per Company's Code of conduct of Prevention of insider trading and pursuant to Securities and Exchange Board of India (Prohibition of Insider Trading) Regulations, 2015 as amended from time to time, the trading window for dealing in the securities of the Company for promoter, promoter group, Directors, KMPs, designated employees, designated persons, immediate relatives, specified person and connected person is already closed and shall continue till 48 hours after the declaration of financial results of the Company for the quarter ended December 31, 2019.

We request you to kindly take this information on your record.

For Dilip Buildcon Limited


Abhishek Singh Astava
Company Secretary



Regd. Office :

Plot No. 5, Inside Govind Narayan Singh Gate,
Chuna Bhatti, Kolar Road, Bhopal - 462 016 (M.P.)
Ph. : 0755-4029999, Fax : 0755-4029998

E-mail : db@dilipbuildcon.co.in, Website : www.dilipbuildcon.com