

प्लॉट. न. 19, सैक्टर 16-ए, नोएडा-201 301 उत्तर प्रदेश

Plot No.: 19, Sector 16-A, Noida-201 301, Uttar Pradesh

दूरभाष / Telephone : 0120-2419000 फैक्स / Fax : 0120-2488310

CIN : L11101AS1959GOI001148 ई-मेल / E-mail : oilindia@oilindia.in, वेबसाईट / Website : www.oil-india.com

Ref. No. OIL/SEC/32-33/NSE-BSE/Reg. 30

Dated: 14.07.2020

National Stock Exchange of India Ltd.

Exchange Plaza, Plot No. C/1, G Block, Bandra-Kurla Complex, Bandra (E), Mumbai - 400 051 BSE Ltd.

Department of Corporate Service, Phiroze Jeejeebhoy Towers, Dalal Street, Mumbai- 400 001

Scrip: OIL

Scrip: 533106

Sub: Press Release - Blowout in Gas Well of the Company at Baghjan,

Tinsukia District, Assam

Ref: Regulation 30 of the SEBI (Listing Obligations and Disclosure

Requirements) Regulations, 2015

Sir/Madam,

We write further to our press release dated 12.07.2020 on the captioned subject and submit herewith **Press Release dated 13.07.2020** for your information & record please.

Thanking you,

Yours faithfully, For Oil India Limited

(A.K. Sahoo) Company Secretary & Compliance Officer



Press Release Blowout in Gas Well of Oil India Limited at Baghjan, Tinsukia 13th July 2020

Environmental Impact Assessment

- Environmental Impact Assessment by M/s ERM: Although the areas are severely hit by flood, ERM team conducted ecological survey in Dhelakhat tea garden and in Motapung village yesterday.
- TERI Study on Air Quality & Noise Level: Despite flood in the area, TERI team collected sample for monitoring of air quality and noise level for analysis yesterday.
- TERI study on Bioremediation of Sludge: Fresh flood and incessant rain is hampering
 the site preparation activities of bioremediation process of affected areas. Bio material for
 bio remediation process received and application of the same will be started once water
 level recedes in affected areas.
- CSIR-NEIST Seismological Study: Recording is in progress for seismological study in the vicinity of Baghjan-5 well.

Preparation for Capping the Well

- Debris Removal: OIL's Technical teams worked overnight on war-footing to restore severely damaged site condition by repairing/laying Porta Deck Mat and checked/tested/serviced all pumps/equipment/auxiliaries to make them ready for resuming debris removal operation from today morning. Alert and ONGC & OIL's technical teams are at site and debris removal job has already started today.
- Pump Station #01 & #02 at River bank: Water level started receding. Pump Station #1 at Dangori River Bank is ready for delivery, while Pump Station #2 is still submerged in water.

Relief and Rehabilitation

 Survey job for assessment of damage for compensation in Tinsukia and Doomdooma Circle couldn't be carried out yesterday. Total number of families surveyed till 12.07.2020 is 1285.

Law and Order/Bandhs/Blockades etc

 Blockade at EPS Baghjan Continues: Blockade still continues at Baghjan EPS since afternoon hours of 7th July, 2020 and 12 nos. of oil wells connected to the EPS are still shutin resulting in loss 2564 MT of Crude Oil and 8.5 MMSCM of Natural Gas in last 6 days.



Blockades in Drilling and Work Over Locations Continue: One more workover location
was stopped yesterday. Blockade at 3 drilling locations and 3 work over locations still
continues.

Impact on Oil/Gas Production due to Protests

Due to stoppage/blockades, there was production loss of 452 MT of Crude Oil and 1.57 MMSCM of Natural Gas as reported on 12-07-2020. Operations were disrupted in 11 Oil wells & 05 gas wells. Cumulative production loss since 27th May, 2020 due to bandhs and blockades: 11764 MT Crude oil, 20.47 MMSCM of natural gas.

