



DILIP BUILDCON LIMITED
INFRASTRUCTURE & BEYOND

February 19, 2020

To
BSE Limited
Phiroze Jeejeebhoy Towers
Dalal Street
Mumbai- 400001

National Stock Exchange of India Ltd.
Exchange Plaza, C-1, Block G,
Bandra Kurla Complex,
Bandra (E)
Mumbai - 400 051

Scrip Code - 540047

Scrip Code - DBL

Subject: Issue of Completion Certificate to DBL -DECO (JV) (Completed 75 days prior) for the project "Excavation of Overburden of First Dig (Solid) & Re-handling by Mechanical Means at Specified Places at NIGAH I OCP of Northern Coalfields Limited."

Dear Sir,

In continuation to our announcement dated January 20, 2017 and in accordance with the provisions of the Securities and Exchange Board of India (Listing Obligations and Disclosure Requirements) Regulations, 2015, we are pleased to inform you that the project "Excavation of Overburden of First Dig (Solid) & Re-handling by Mechanical Means at Specified Places at NIGAH I OCP of Northern Coalfields Limited" has been completed . The Completion Certificate has been issued to DBL -DECO (JV) by the Northern Coalfields Limited (Authority).


The details of the project are as under:


Project	Mode	Project Cost (In crore)	Date of Commencement	Scheduled Completion Period	Actual Completion date
Excavation of Overburden of First Dig (Solid) & Re-handling by Mechanical Means such as Excavators, Dumpers/Trippers, Drills Dozers, Graders and Water Sprinklers for Composite work consisting of Blast Hole Drilling, Excavation, Loading & Transportation of Broken Rock/ Soil/Earth, Unloading /Dumping, Spreading, Dozing, Water Sprinkling and Grading etc. at as per instruction of Engineer Incharge at Specified Places at NIGAH I OCP of Northern Coalfields Limited.	EPC Mode	1673.58	11.03.2017	10.03.2020	26.12.2019 (75 days prior to the scheduled completion date)

Further, as per Company's Code of conduct of Prevention of insider trading and pursuant to Securities and Exchange Board of India (Prohibition of Insider Trading) Regulations, 2015 as amended from time to time, the trading window for dealing in the securities of the Company for promoter, promoter group, Directors, KMPs, designated employees, designated persons, immediate relatives, specified person and connected person shall be closed from February 19, 2020 till February 21, 2020.

We request you to kindly take this information on your record.

For Dilip Buildcon Limited


Abhishek Shrivastava
Company Secretary



Regd. Office :

Plot No. 5, Inside Govind Narayan Singh Gate,
Chuna Bhatti, Kolar Road, Bhopal - 462 016 (M.P.)
Ph. : 0755-4029999, Fax : 0755-4029998

E-mail : db@dilipbuildcon.co.in, Website : www.dilipbuildcon.com