

January 03, 2022



To  
BSE Limited  
Phiroze Jeejeebhoy Towers  
Dalal Street  
Mumbai- 400001

**DILIP BUILDCON LIMITED**  
INFRASTRUCTURE & BEYOND  
National Stock Exchange of India Ltd  
Exchange Plaza, C-1, Block G,  
Bandra Kurla Complex,  
Bandra (E)  
Mumbai - 400 051

Scrip Code - 540047

Scrip Code - DBL

**Subject: Issue of Provisional Completion Certificate for the project "Four Laning of NH-161 from Mangloor to Telangana/Maharastra Border in the State of Telangana under Bharatmala Pariyojana on Hybrid Annuity Mode.**

Dear Sir,

In continuation to our announcement dated June 03, 2019 and in accordance with the provisions of the Securities and Exchange Board of India (Listing Obligations and Disclosure Requirements) Regulations, 2015, we are pleased to inform you that the project "Four laning of NH-161 from Mangloor (Design Km 86.788/Existing Km 91.350) to Telangana/Maharastra Border (Design Km 135.751/Existing Km 140.873) (Design Length= 48.963 Km) in the State of Telangana under Bharatmala Pariyojana on Hybrid Annuity Mode." has been provisionally completed. The Provisional Completion Certificate has been issued by the authority and had declared the project fit for entry into commercial operation as on December 15, 2021.

The details of the project are as under:

Project	Mode	Project Cost (Rs. in crore)	Appointed date and Scheduled Completion Period	Scheduled Completion date	Revised Scheduled Completion date including EOT	Provisional Completion date
Four laning of NH-161 from Mangloor (Design Km 86.788/Existing Km 91.350) to Telangana/Maharastra Border (Design Km 135.751/Existing Km 140.873) (Design Length= 48.963 Km) in the State of Telangana under Bharatmala Pariyojana on Hybrid Annuity Mode.	Hybrid Annuity	936.00	12.04.2019 730 <sup>th</sup> days from the Appointed date	11.04.2021	20.12.2021 (EOT on account of COVID -19)	15.12.2021

Further, as per Company's Code of conduct of Prevention of insider trading and pursuant to Securities and Exchange Board of India (Prohibition of Insider Trading) Regulations, 2015 as amended from time to time, the trading window for dealing in the securities of the Company for all insiders, designated persons and their immediate relatives, connected persons, fiduciaries and intermediaries is already closed from the end of quarter till 48 hours after the declaration of financial results of the Company for the quarter ended December 31, 2021.

We hereby request you to take the above information in your record.

FOR DILIP BUILDCON LIMITED

  
Bharat Singh  
President



ISO 9001:2015  
CIN No. L45201MP2006PLC018689

**Regd. Office :**

Plot No. 5, Inside Govind Narayan Singh Gate,  
Chuna Bhatti, Kolar Road, Bhopal - 462 016 (M.P.)  
Ph. : 0755-4029999, Fax : 0755-4029998

E-mail : db@dilipbuildcon.co.in, Website : www.dilipbuildcon.com