



ऑयल इंडिया लिमिटेड

(भारत सरकार का उद्यम) पंजीकृत कार्यालय: दुलियाजान, असम

Oil India Limited

(A Government of India Enterprise) Registered Office "Duliajan, Assam"

प्लॉट. न. 19, सैक्टर 16-ए, नोएडा-201 301 उत्तर प्रदेश

Plot No. : 19, Sector 16-A, Noida-201 301, Uttar Pradesh

दूरभाष / Telephone : 0120-2419000 फैक्स / Fax : 0120-2488310

CIN : L11101AS1959GOI001148 ई-मेल / E-mail : oilindia@oilindia.in, वेबसाईट / Website : www.oil-india.com

Ref. No. OIL/SEC/32-33/NSE-BSE/Reg. 30

Dated: 17.06.2020

National Stock Exchange of India Ltd.

Exchange Plaza,
Plot No. C/1, G Block,
Bandra-Kurla Complex,
Bandra (E),
Mumbai - 400 051

BSE Ltd.

Department of Corporate Service,
Phiroze Jeejeebhoy Towers,
Dalal Street,
Mumbai- 400 001

Scrip: OIL

Scrip: 533106

Sub: Press Release - Blowout in Gas Well of the Company at Baghjan, Tinsukia District, Assam

Ref: Regulation 30 of the SEBI (LODR) Regulations, 2015

Sir/Madam,

We write further to our earlier press release announcements on the captioned subject. Pursuant to Regulation 30 of the SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015, **Press Release dated 16.06.2020** on the above subject is submitted for your information & record please.

Thanking you,

Yours faithfully,
For Oil India Limited

(A.K. Sahoo)
Company Secretary &
Compliance Officer



ऑयल इंडिया लिमिटेड
(भारत सरकार का उद्यम)
Oil India Limited
(A Government of India Enterprise)

Press Release

Blowout in Gas Well of Oil India Limited at Baghjan, Tinsukia District, Assam

16 June 2020

Preparation for capping the Well

- One team of experts from Alert is visiting wellsite to assess the preparation at site for capping the well.
- A team from 3 Corps Indian Army carried out survey for constructing a Bailey Bridge over the natural pond near the well site.
- Vehicles sent to 3 Corps Indian Army at Misamari for mobilising material & personnel reached Misamari and loading is in progress.
- Two numbers of Bunk Houses and one number of Generating Set have been placed at site after completion of Civil work for development of the area.
- First load of Equipment/Materials mobilized from ONGC-Rajahmundry reached Duliajan and offloaded in the early morning today at OIL's CMT Yard, Duliajan for inspection by experts.
- Second load of Equipment/Materials mobilized from ONGC-Rajamundry is in transit.
- Fabrication job is in progress at OIL's Engineering Workshop for fire hydrant manifold and casing clamp to be required for well control operation.
- Fabrication job is in progress at OIL's Engineering Workshop for two numbers of Heat Shields required for reducing heat hazards to working personnel at site.
- Testing job is in progress for the second OIL CMT high-discharge water pump of capacity 2500 GPM to be used for well control operation.
- Civil work is in progress for digging/extension of the second CMT water reservoir (Capacity 12000 KL) near kill pump area to accommodate more volume of water. Delivery lines laying work is in progress from river bank station to the reservoir.
- Civil work is in progress for development of debris laydown and kill pump area.
- Testing is in progress for additional water pump at water pump station at Dangori river bank.
- Erection job of heat shield in front of the second CMT pump station in the well site also is in progress.
- Joint inspection of equipment, mobilised from ONGC- Sibsagar, by M/s Alert and ONGC CMT team at OIL CMT Yard in Duliajan is in progress.

Impact on Oil/Gas Production

- Due to agitation programs, there was production loss of 458 MT of Crude Oil and 0.49 MMSCM of Natural Gas as reported on 15-06- 2020. Cumulative production loss since 27th May, 2020 due to bandhs and blockades: 5844 MT Crude oil, 7.53 MMSCM of natural gas.



Relief & Rehabilitation

- Under OIL's CSR Project Sparsha, the doctors and paramedics have been screening health and providing free medicines to the people in the relief camps. Apart from health screening of more than 2000 people in last 3-4 days, awareness on health and hygiene was also carried out.
- Under OIL's CSR project Arogya, till date more than 9000 people in the relief camps have been provided with hygiene kits, sanitary napkins, baby care kits and disinfectants.

Any other Issues

- Civil work for installation of Broadband Seismographs was being undertaken. In the meantime, the officials from CSIR-NEIST, Jorhat were called by Assam Chief Minister's office and now the work will be undertaken under the guidance of State Government.

