

प्लॉट. न. 19, सैक्टर 16-ए, नोएडा-201 301 उत्तर प्रदेश

Plot No. : 19, Sector 16-A, Noida-201 301, Uttar Pradesh

दूरभाष / Telephone : 0120-2419000 फैक्स / Fax : 0120-2488310

CIN : L11101AS1959GOI001148 ई-मेल / E-mail : oilindia@oilindia.in, वेबसाईट / Website : www.oil-india.com

Ref. No. OIL/SEC/32-33/NSE-BSE/Reg. 30 Dated: 07.07.2020

National Stock Exchange of India Ltd. Exchange Plaza, Plot No. C/1, G Block, Bandra-Kurla Complex, Bandra (E), Mumbai - 400 051 **BSE Ltd.** Department of Corporate Service, Phiroze Jeejeebhoy Towers, Dalal Street, Mumbai- 400 001

Scrip: OIL

Scrip: 533106

Sub: <u>Press Release - Blowout in Gas Well of the Company at Baghjan</u>, Tinsukia District, Assam

Ref: Regulation 30 of the SEBI (LODR) Regulations, 2015

Sir/Madam,

We write further to our earlier press release announcements on the captioned subject. Pursuant to Regulation 30 of the SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015, **Press Release dated 06.07.2020** on the above subject is submitted for your information & record please.

Thanking you,

Yours faithfully, For Oil India Limited

(A.K. Sahoo) Company Secretary & Compliance Officer



Press Release Blowout in Gas Well of Oil India Limited at Baghjan, Tinsukia <u>06th July 2020</u>

Environmental Impact Assessment

- Environmental Impact Assessment by M/s ERM: Environmental Impact Assessment by M/s ERM is in progress. Air monitoring was carried out at Baghjan and Guijan sides and noise monitoring was carried out at Guijan side.
- TERI Study on Air Quality & Noise Level: Sample collection for monitoring of air quality and noise level is in progress for analysis. Recording of data at already installed analysers is in progress.
- TERI study on Bioremediation of Sludge: Debris clearance as a part of site preparation for bio remediation job is being carried out along the roadside from the blow out well towards Maguri Beel.
- **CSIR-NEIST Seismological Study**: Recording is in progress in the vicinity of Baghjan-5 well. Currently, 5 sets of sensors including an accelerometer are recording data.

Preparation for Capping the Well

- **Debris Removal**: The bulldozer that got stuck near the wellhead was retrieved successfully today. The bulldozer was pulled out using second bulldozer assisted by OIL owned Pipelayer.
- **Deluge Water Supply:** All arrangement for deluge water supply completed. OIL CMT pump is ready with suction and delivery. All three ONGC CMT high discharge water pumps are ready for delivery.
- **Transferring equipment/material to the site**: Equipment and materials are being transferred depending on requirement and site condition.
- Civil work at Site: Civil works are continuously being carried out for regular maintenance and specific requirement.
- Servicing of Equipment at OIL's CMT Yard/ Engineering Workshop: Based on the requirement at site, repairing and servicing of equipment are in progress.



Relief and Rehabilitation

 Surveys for Assessment of damage for compensation by the committee constituted by District Administration are in progress. Survey for total of 905 families in Doomdooma and Tinsukia Circle conducted till date.

Impact on Oil/Gas Production due to Protests

 Due to stoppage/blockades, there was production loss of 44 MT of Crude Oil and 0.13 MMSCM of Natural Gas as reported on 05-07-2020. Operations were disrupted in 03 Oil wells & 01 gas well. Cumulative production loss since 27th May, 2020 due to bandhs and blockades: 9156 MT Crude oil, 11.84 MMSCM of natural gas.

