

Date : 12th March, 2019

Corporate Relationship Department
BSE Limited, Rotunda Building
Phiroze Jeejeebhoy Towers
Mumbai- 400001
Scrip Code / ID : 524019 / KINGFA

The Manager, Capital Market (Listing)
National Stock Exchange of India Limited
BandraKurla Complex,
Bandra East, Mumbai -400051
Symbol : KINGFA

Sub : Intimation under Regulation 30 of SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015 - Progress in Pune Chakan Project development

Dear Sir / Madam,

This is in furtherance to our earlier intimation on progress in Pune Chakan Project development, we furnish below the current development.

Factory - I

All Foundation and Basement Grid slab are in the finishing stage, Ground floor and Column work are in progress.

Factory - II

Civil work nearly to complete, Roofing, Carpentry, Plumbing & Painting work are in progress, Underground water tank construction finished with hydro testing and Machine Installation work started.

Warehouse

Civil work is in progress, PEB fabrication work completed, Installation work of rafter, purlin, wall cladding and roofing sheet started and also Internal Brick, Painting work started.

Infra, Utility work


Road Soling work, Rainwater harvesting pit work, External Plumbing, Compound wall work are all in progress.

Kindly take the above on record.

Thanking you,

Yours faithfully,
for Kingfa Science & Technology (India) Limited,


(NIRNOY SUR)
Company Secretary and Compliance Officer



金发科技(印度)有限公司
KINGFA SCIENCE & TECHNOLOGY (INDIA) LIMITED
(Formerly Hydro S & S Industries Ltd.)

CIN : L25209TN1983PLC010438
Regd. Office : Dhun Building, III Floor,
827, Anna Salai, Chennai - 600002.
Tel: +44 - 28521736 Fax: +44 - 28520420.
E-mail: cs@kingfaindia.com
Website: www.kingfaindia.com