



**NILA
INFRASTRUCTURES
LIMITED**

Nila/Cs/2018/ 346

Date: 25/10/2018

To,
The General Manager
Department of Corporate Services
Bombay Stock Exchange Ltd.
P. J. Towers, Dalal Street
Mumbai – 400 001
Scrip ID 530377

To,
The Manager
Listing Department
The National Stock Exchange of India Limited
Bandra-Kurla Complex
Mumbai – 400 051
Scrip ID: NILAINFRA

Dear Sir,

Sub: Intimation of Revision in Construction Contract of Jodhpur Development Authority
Ref: Clause 4.3 of part B of Annexure I of SEBI (Listing Obligation and Disclosure Requirements) Regulations, 2015

The Company was on 13.10.2017 awarded works contract by Jodhpur Development Authority for construction of Economically Weaker Section (EWS) and Low Income Group (LIG) Houses with G+3 pattern and internal Development as per Model No. 4A (i) of Chief Minister Jan Awas Yojana 2015 at Khasra No. 88, Village Barli, District Jodhpur. The said works contract originally involved construction of about 1.2 million sq. ft built up area for construction worth Rs. 1072.8 million. In this connection we hereby submit prescribed information as per the above referred regulation with regard to the amendment in the works contract as under.

1. Name of the Parties to the order/contract

This Works Contract was awarded to the Company by Jodhpur Development Authority – Government of Rajasthan.

2. Nature of the order/contract:

The Works Contract envisages construction and execution of affordable housing project comprising of EWS and LIG units.

3. Date of execution of order/contract:

The Works Contract was originally awarded to the Company on 13.10.2017. The captioned revision therein is received by the Company today on 25/10/2018.

4. Details of amendment and impact thereof.

- Reduction in existing works contract from Rs. 1072.8 million to Rs. 421.98 million.
- Reduction of construction work from 1.2 million sq. ft to 0.47 million sq. ft.
- The Company will now get balance vacant land of 3.37 acrs instead of 7.5 acrs as per earlier term.
- This reduces the Company's order book size to that extent.
- The construction work pursuant to the revised contract shall be completed by 04.10.2021.

Kindly take the above information on record.

Thanking you,

Yours faithfully,

For, Nila Infrastructures Limited

Dipen Y. Parikh
Company Secretary



Registered Office:

1st floor, Sambhaav House
Opp. Chief Justice's Bungalow
Bodakdev, Ahmedabad 380015
Tel.: +91 79 4003 6817 / 18, 2687 0258
Fax: +91 79 3012 6371
e-mail: info@nilainfra.com