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February 28, 2024 

National Stock Exchange of India Limited 
Exchange Plaza, 5th Floor, 
Plot No. C-1, G Block, 
Bandra Kurla Complex, Bandra (East)    
Mumbai - 400 051. 

BSE Limited 
Phirozee Jeejeebhoy Towers, 
Dalal Street, 
Mumbai - 400 001. 

 
Subject: Update on pending dispute under Regulation 30 of the SEBI (Listing Obligations and Disclosure 

Requirements) Regulations, 2015 
 
Ref.: Scrip ID - STLTECH/ Scrip Code – 532374   
 
Dear Sir/Madam, 
 
Pursuant to Regulation 30 read with Para B of Part A of Schedule III of the SEBI (Listing Obligations and Disclosure 
Requirements) Regulations, 2015 and SEBI Circular No. SEBI/HO/CFD/CFD-PoD-1/P/CIR/2023/123 dated July 
13, 2023, Sterlite Technologies Limited (‘STL’ or ‘the Company’) hereby submits the details of a dispute, enclosed  
herewith as Annexure ‘A’. 
 
We request you to take the same on record.  
 

Thanking you. 
 

Yours faithfully, 
For Sterlite Technologies Limited 
 
 
 

Amit Deshpande 
General Counsel & Company Secretary (ACS 17551) 
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Annexure A 

S. No. Particulars Description 

1.  Brief details of litigation viz. 
a. name(s) of the opposing party; 

 
b. court/ tribunal/agency where litigation is filed; 

 
 

 
c. brief details of dispute/litigation  

 
Bharat Sanchar Nigam Limited (BSNL) 
 
Arbitration [before Hon’ble Dr. Justice S. 
Muralidhar, former Chief Justice of the Orissa High 
Court] 
 
STL had filed petition under Section 11(6) of the 
Arbitration & Conciliation Act, 1996 for 
appointment of Arbitrator to adjudicate upon the 
disputes/differences arising on account of 
additional warranty support services and other 
prolongation costs due to delayed commissioning 
under tender no CA/CNP/NCN-EQPT/T-464/2014 
dated 31.01.2014 read with Purchase Order dated 
15.10.2018 for supply procurement, supply, 
installation, implementation, commissioning and 
maintenance support of country wide next 
generation IP MPLS network for Indian Navy on a 
turnkey basis. The Hon’ble Delhi High Court vide its 
order dated 28.02.2024 referred the 
disputes/differences to the sole arbitrator 
appointed by the Court. 

2.  
Expected financial implications, if any, due to 
compensation, penalty etc. 

Matter is subjudice. Financial implications can be 
assessed on disposal of the matter.  

3.  Quantum of claims, if any 
STL claims approx. INR 377.57 Crores plus related 
claims and Interest. 
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